COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2016

ESTI MATE SUMVARY 05: 44: 15
CONTI D C19440 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 19440- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI VE ALLOW 35 WORK DAYS
R4 CH PS SH 71 AND 59 PERCENT TIME:  102. 86 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO. STAO71A-016
R4 CH PS SH 71 AND 59
NAVE OF RQAD:
PRQIECT COUNTI ES: WASH NGTON YUVA
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 02/ 22/ 2016 DATE TI ME STARTED 07/22/2015
220 EDWARDS AVENUE DATE LET 01/ 08/ 2015 DATE WORK BEGAN
DATE AWARDED 01/ 30/ 2015 DATE TIME STOPPED 11/19/2015
DATE CONTRACT EXECUTED 02/ 17/ 2015 DATE ACCEPTED 11/ 19/ 2015
STERLI NG CcO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 07/ 22/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,755, 317.88 PARTI Cl PATI NG $ 1,755, 317. 88 $ -696. 37
AWARD PRQIECT AMT: $ 1,673, 270.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 755, 317. 88 -696. 37
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 755, 317. 88 -696. 37
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 25, 099. 06
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 755, 317. 88 24, 402. 69
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 755, 317. 88 24, 402. 69
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 24, 402. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19440 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19440- BI D
PRQIECT STAO71A- 016 ESTI MATE NO 0005
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00033 Renoval of Pipe 2. 000
EACH
1, 500. 00000
0010 206-00100 Structure Backfill (dass 1) 99. 000
(9
60. 00000
0015 208- 00002 Erosion Log (12 Inch) 160. 000
LF
5. 50000
0020 208-00035 Aggregate Bag del eted fm 105 0. 000
LF
10. 00000
0025 208-00103 Renoval and Disposal of Sedinment (Labor) deleted fm 105 0. 000
HOUR
65. 00000
0030 208-00105 Renoval and Di sposal of Sedinment (Equipnent) deleted fm 0. 000
105
HOUR
245. 00000
0035 304-07009 Aggregat e Base Course (O ass 7) (Special) 562. 730
TON
30. 00000
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1,222.390
TON
190. 00000
0045 403- 36741 Hot M x Asphalt (G ading ST)(75) (PG 64-22) 3, 768. 810
TON
116. 00000
0050 409-02030 *Cover Coat Material (Type I) (Special) 308, 327. 000
Sy
2. 05000
0055 411-10217 *Enul si fied Asphalt (CRS-2P) 521. 280
TON

205. 00000
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ESTI MATE RUN 02/ 22/ 2016
05: 44: 15

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000 0.00

2.000 3, 000. 00

99. 000
0. 000 0. 00

99. 000 5, 940. 00

160. 000
0. 000 0. 00
160. 000 880. 00

0. 000
0. 000 0.00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0. 00

562. 730
0. 000 0.00

562. 730 16, 881. 90

1, 222. 390
0. 000 0. 00

1, 222. 390 232,254.10

3, 768. 810
0. 000 0. 00

3, 768. 810 437, 181. 96

308, 327. 000
0. 000 0.00

308, 327. 000 632, 070. 35

521. 280
0. 000 0. 00

521. 280 106, 862. 40



CONTI D C19440 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19440-BI D ESTI MATE RUN 02/ 22/ 2016
PRQJECT: STAO71A- 016 ESTI MATE NO 0005 05: 44: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 603-10240 24 Inch Corrugated Steel Pipe 160. 000 160. 000
LF 0. 000 0. 00
96. 00000 160. 000 15, 360. 00
0065 603-30024 24 Inch Steel End Section 8. 000 8. 000
EACH 0. 000 0. 00
300. 00000 8. 000 2,400. 00
0070 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
147, 000. 00000 1. 000 147, 000. 00
0075 627-00001 *Pavenent Marking Pai nt 1, 108. 000 1,110. 000
GAL -2.000 -55.00
27.50000 1, 108. 000 30, 470. 00
0080 627-00005 *Epoxy Pavement Marking del eted fm 105 0. 000 0. 000
GAL 0. 000 0. 00
66. 00000 0. 000 0. 00
0085 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 0. 000 0. 000
del eted fm 105
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0090 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne) del eted fm 105
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0095 630-00000  *Fl aggi ng 1, 002. 500 1, 003. 500
HOUR -1. 000 -25.00
25. 00000 1, 002. 500 25, 062. 50
0100 630-00001 *Pilot Car Qperation 93. 500 93. 500
HOUR 0. 000 0. 00
42. 00000 93. 500 3,927.00
0105 630- 00007 *Traffic Control Inspection 20. 000 17. 000
DAY 3. 000 420. 00
140. 00000 20. 000 2, 800. 00
0110 630-00012 *Traffic Control Managenent 20. 000 20. 000
DAY 0. 000 0. 00
680. 00000 20. 000 13, 600. 00



CONTI D C19440 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19440-BI D ESTI MATE RUN 02/ 22/ 2016
PRQJECT: STAO071A-016 ESTI MATE NO 0005 05: 44: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 18. 000
EACH 8. 000 176. 00
22. 00000 26. 000 572. 00
0120 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000 92. 000
EACH -8.000 -220. 00
27.50000 84. 000 2,310. 00
0125 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 16. 000
EACH 0. 000 0. 00
33. 00000 16. 000 528. 00
0130 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 310. 00000 2.000 4,620. 00
0135 630- 80380 *Traffic Cone 120. 000 120. 000
EACH 0. 000 0. 00
2.20000 120. 000 264. 00
0140 630-80520 *Mbbi | e Pavenment Marking Zone 2.000 2.000
DAY 0. 000 0. 00
880. 00000 2.000 1, 760. 00
0145 630- 85041 *Mobi | e Attenuator deleted fm 105 0. 000 0. 000
DAY 0. 000 0. 00
440. 00000 0. 000 0. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70012 F/ A Asphalt Pavenent |ncentive 71, 624. 040 71, 624. 040
FA 0. 000 0. 00
1. 00000 71, 624. 040 71, 624.04
0165 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19440 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19440- BI D ESTI MATE RUN 02/ 22/ 2016
PRQIECT: STAO071A-016 ESTI MATE NO 0005 05: 44: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700-70021 F/ A On- The-Job Trai nee 542. 000 542. 000
HOUR 0. 000 0. 00
1. 00000 542. 000 542. 00
0172 900- 00006 Added Item (Dol lar)/ QIT Penalty -1,532. 370 0. 000
DOL -1,532.370 -1,532.37
1. 00000 -1,532.370 -1,532.37
0175 700- 70220 F/ A Phone Service Phone service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,756,377.88% -1,236.37$% 1,756,377.88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0185 620- 00002 Field Ofice (dass 2) deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0190 620-00012 Field Laboratory (C ass 2) deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
7,200. 00000 0. 000 0. 00
0195 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2.000 540. 00
270. 00000 2.000 540. 00
0200 620- 00045 Li qui dat ed Danages 0. 000 0. 000
DAY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0205 620- 00040 Li qui dat ed Danages -1, 600. 000 -1, 600. 000
DOL 0. 000 0. 00
1. 00000 -1, 600. 000 -1, 600. 00
CAT 0400 CURRENT AMI  $ -1,060.00 $ 540. 00 $ -1, 060. 00

PRQJECT TOTAL

CURRENT AMI  $ 1, 755,317.88 %

-696.37$ 1, 755,317.88



